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Application of Boston Edison Company:

(1) under the provisions of G.L. c. 164, § 94G and the Company's tariff, M.D.P.U. 592-A,
for approval by the Department of Public Utilities of a change in the quarterly fuel charge to
be billed to the Company's customers pursuant to meter readings in the billing months of
February, March, and April 1992;

(2) for approval by the Department of rates to be paid to Qualifying Facilities for purchases
of power pursuant to 220 C.M.R. §§ 8.00 et seq. The rules established in 220 C.M.R.
§§ 8.00 et seq. set forth the filings to be made by electric utilities with the Department, and
implement the intent of sections 201 and 210 of the Public Utility Regulatory Policies Act of
1978; and

(3) under the provisions of G.L. c. 164, § 94G for approval by the Department of the actual
unit by unit and system performance of the Company with respect to each target set forth in
the Company's approved performance program.
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ORDER ON MOTION BY BOSTON EDISON COMPANY
FOR CLARIFICATION AND RECONSIDERATION

I. INTRODUCTION

On April 15, 1993, the Department of Public Utilities ("Department") issued its

decision in Boston  Edison  Company, D.P.U. 92-1A-A ("Order"), concerning the review of

the generating unit performance of Boston Edison Company ("BECo" or "Company") from

November 1, 1990 to October 31, 1991. In the Order, the Department found that imprudent

actions for which the Company was responsible caused (1) a total of 19 days of extension of

the eighth refueling outage ("RFO-8") at the Company's Pilgrim nuclear power station

("Pilgrim")1, (2) a 12-day extension of the major overhaul at New Boston 1, and (3) a nine-

day extension of the major overhaul at New Boston 2. Order at 48. Consequently, the

Department ordered the Company to refund in its next fuel charge filing any incremental

replacement power costs that resulted from those imprudent actions. Id.

On May 3, 1993, the Company filed with the Department a "Motion for Clarification

and Reconsideration" ("Company Motion")2 and a "Motion for Extension of Appeal Period."3 
                                        
1 The Department found that the total 19-day extension of RFO-8 at Pilgrim was a result

of the combination of four operating events: the failure of the drywell head bolt
washers which resulted in a nine-day extension of RFO-8; the failure of a partition
plate in the "A" Reactor Building Closed Cooling Water heat exchanger which resulted
in a five-day extension of RFO-8; the failure of the reactor building crane which
resulted in a two-day extension of RFO-8; and a dropped fuel bundle which resulted in
a three-day extension of RFO-8. Order at 17, 20, 22, 26.

2 In its Motion, the Company appears to request clarification, reconsideration and
recalculation of the Department's Order findings interchangeably. In setting forth its
interpretation of the Department's standards for reconsideration and clarification, the
Company states it "believes that it is appropriate for the Department to clarify its
orders when the Department has miscalculated a numerical quantity which has an
impact on the decision" (Company Motion at 1). The Company cites no authority for

(continued...)
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The Company seeks only reconsideration of the Department's findings regarding the number

of days of replacement power costs it disallowed in connection with delays in Pilgrim's RFO-

8 critical path as a result of work on the drywell head bolt washers and on the "A" Reactor

Building Closed Cooling Water heat exchanger ("`A' heat exchanger") (Company Motion

at 2-3). In addition, the Company seeks clarification of the standard of review and

reconsideration of the findings of imprudence relative to delays in returning Pilgrim to

service following RFO-8 due to the failure of the reactor building crane bearing and the

refueling bridge grapple (id.).

On May 7, 1993, the Attorney General of the Commonwealth ("Attorney General")

submitted his Opposition to Boston Edison's Motion for Clarification and Reconsideration

("Attorney General Opposition"). The Attorney General argues that the record evidence

fully supports the Department's findings of imprudence but contends that the problem with

the drywell head bolt washers resulted in a seven-day extension of RFO-8 rather than a nine-

day extension of the outage as found by the Department (Attorney General Opposition

at 1-2). 

                                        
2(...continued)

its belief which is inconsistent with the Department's standard for clarification but
seems to characterize the Department's standard for recalculation. See Sections II.B
and II.C. Since the Department has separate standards for reconsideration, clarification
and recalculation, companies should clearly set forth the nature of their requests and
the grounds therefore. In the present case, the Company has failed to explicitly state
the nature of its request and the grounds therefore. Thus, the Department will evaluate
the Company's request by what the Company appeared to intend as determined by the
context of the issue.

3 On May 5, 1993, the Department granted an extension of the judicial appeal period to
20 days following the issuance of the Department's decision regarding the Company's
Motion for Clarification and Reconsideration.
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II. STANDARD  OF  REVIEW

A. Reconsideration

The Department's policy on reconsideration is well settled. Reconsideration of

previously decided issues is granted only when extraordinary circumstances dictate that we

take a fresh look at the record for the express purpose of substantively modifying a decision

after review and deliberation. Western  Massachusetts  Electric  Company, D.P.U. 92-8C-B

at 4 (1993); Boston  Edison  Company, D.P.U. 90-270-A at 2-3 (1991); Essex  County  Gas

Company, D.P.U. 87-59-A at 2 (1988); Western  Massachusetts  Electric  Company,

D.P.U. 85-270-C at 12-13 (1987); Hutchinson  Water  Company, D.P.U. 85-194-B at 1

(1986).

A motion for reconsideration should bring to light previously unknown or undisclosed

facts that would have a significant impact upon the decision already rendered. It should not

attempt to reargue issues considered and decided in the main case. Western  Massachusetts

Electric  Company, D.P.U. 92-8C-B at 5; Boston  Edison  Company, D.P.U. 90-270-A at 3;

Western  Massachusetts  Electric  Company, D.P.U. 84-25-A at 6-7 (1984); Boston  Edison

Company, D.P.U. 1720-B at 12 (1984); Hingham  Water  Company, D.P.U. 1590-A at 5-6

(1984); Boston  Edison  Company, D.P.U. 1350-A at 4 (1983); Trailways  of  New  England,

Inc., D.P.U. 20017, at 2 (1979); Cape  Cod  Gas  Company, D.P.U. 19665-A at 3 (1979).4 

Alternatively, a motion for reconsideration may be based on the argument that the

                                        
4 The Department has denied reconsideration when the request rests on an issue or

updated information presented for the first time in the motion for reconsideration. See,
generally, Western  Massachusetts  Electric  Company, D.P.U. 85-270-C at 18-20
(1987); Western  Massachusetts  Electric  Company, D.P.U. 86-280-A at 16-18 (1987).
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Department's treatment of an issue was the result of mistake or inadvertence. Massachusetts

Electric  Company, D.P.U. 90-261-B at 7 (1991); New  England  Telephone  and  Telegraph

Company, D.P.U. 86-33-J at 2 (1989), citing Western  Union  Telegraph  Company,

D.P.U. 84-119-B (1985).

B. Clarification

Clarification of previously issued orders may be granted when an order is silent as to

the disposition of a specific issue requiring determination in the order, or when the order

contains language that is sufficiently ambiguous to leave doubt as to its meaning. 

Whitinsville  Water  Company, D.P.U 89-67-A at 1-2 (1989). Clarification does not involve

reexamining the record for the purpose of substantively modifying a decision. Boston  Edison

Company, D.P.U. 90-335-A at 3 (1992), citing Fitchburg  Gas  and  Electric  Light  Company,

D.P.U. 18296/18297, at 2 (1976) ("Fitchburg"). 

C. Recalculation

The Department grants motions for recalculation in instances where an order contains a

computational error or if the schedules in the order are inconsistent with the findings and

conclusions contained in the body of the order. Western  Massachusetts  Electric  Company,

D.P.U. 89-255-A at (1990); Essex  County  Gas  Company, D.P.U. 87-59-A at 1-2 (1988).

D. Generating  Unit  Performance  Review

For the purpose of reviewing the Company Motion in this proceeding, it is appropriate

to restate the Department's standard of review for performance reviews. If an electric

company fails to meet system performance targets approved by the Department, the company
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must present evidence explaining such variance at the next fuel charge proceeding. 

G.L. c. 164, § 94G(a). Specifically, the Department must

make a finding whether the company failed to make all reasonable or
prudent efforts consistent with accepted management practices, safety
and reliability of electric service and reasonable regional power exchange
requirements to achieve the lowest possible overall costs to the customers
of the company for the procurement and use of fuel and purchased power
included in the fuel charge. If the department finds that the company has
been unreasonable or imprudent in such performance, in light of the facts
which were known or should reasonably have been known by the
company at the time of the actions in question, it shall deduct from the
fuel charge proposed for the next quarter or such other period as it
deems proper the amount of those fuel costs determined by the
department to be directly attributable to the unreasonable or imprudent
performance.

G.L. c. 164, § 94G(a).

The Department's standard for determining the prudence of a company's actions also

appears in G.L. c. 164, § 94G(b).5 If a company expects to recover its costs, including its

purchased power costs incurred as a result of unit outages, the company must "demonstrate

the reasonableness of energy expenses sought to be recovered through the fuel charge." Id. 

That section requires the Department to disallow such costs if (a) the company fails to sustain

its burden of proof that its actions were reasonable, or (b) despite the company's making a

prima facie case, the Department concludes that the company's actions were imprudent and 

                                        
5 "The statutory context ... is provided by the authority granted the Department in

G.L. c. 164, § 94G(a), to deduct from a fuel charge proposed for the next quarter the
amount of those fuel costs determined to be directly attributable to a company's
unreasonable or imprudent performance; and, in § 94G(b), to deduct that amount
determined to be directly attributable to a company's defective operation of a unit. 
Each determination is to be made in light of the facts which the company knew or
should reasonably have known at the time of the actions in questions." Boston  Edison
Company  v.  Department  of  Public  Utilities, 393 Mass. 244, 245 (1984).
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proximately caused the fuel costs or incremental replacement power costs whose recovery is

sought. G.L. c. 164, § 94G.

III. GROUNDS  FOR  CLARIFICATION  AND  RECONSIDERATION

A. Drywell  Head  Bolt  Washers

1. Background

The Company's first attempt to perform an Integrated Leak-Rate Test ("ILRT") during

the latter stages of RFO-8 was unsuccessful, because on July 28, 1991, a leak was detected

in the drywell head flange. Order at 20, citing Exh. BE-ESK-1, at 31. The leakage was

caused by the failure of the drywell head bolt washers. Id. In the Order, the Department

found that failure of the drywell head bolt washers resulted from (1) the Company

contractor's imprudent action (the washers had been manufactured from an improper

material), and (2) the installation of the washers in an improper position (i.e., upside-down). 

Id. at 22. The Department also found that the failure of the washers resulted in a nine-day

extension of RFO-8, from July 28, 1991 to August 6, 1991. Id.

2. Company's  Position

The Company does not challenge the finding of imprudence,6 but argues that the

resulting extension of RFO-8 was only four days and not nine days as the Department found

in the Order (Company Motion at 4). The Company seeks reconsideration of this finding

"because [a] review of the record and the Department's stated basis for disallowance of 

replacement power costs indicates that the Department has incorrectly calculated the number

of days of delay attributable to the alleged incidence of imprudence" (id. at 2).

                                        
6 The Company notes that it reserves its right to argue against the findings of imprudence

in the event it files an appeal from the Order (Company Motion at 2, n.1).
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The Company states that according to the "as-planned" critical path of the refueling

outage, the activity known as Start-Up Preparation follows the ILRT (Company Motion at 4,

citing Exh. BE-ESK-69). The Company further explains that during repairs to the drywell

head bolt washers, the Company was able to initiate the Start-Up Preparation activities and

perform them in parallel to the washer repairs and ILRT, rather than waiting until the ILRT

was completed (id.). Therefore, according to the Company, the Start-Up Preparation

activities were completed much sooner than originally was planned following the successful

performance of the ILRT (id., citing Exh. BE-ESK-70). The Company asserts that the true

effect of the failure and replacement of the washers on the actual duration of the refueling

outage thus was less than the total nine-day delay of the ILRT found by the Department in

the Order (id.). According to the Company, the failure of the washers resulted in only a

four-day extension of the critical path of the overall outage (id.).

3. Attorney  General's  Position

The Attorney General disagrees with the Company's claim that only a four-day

extension of RFO-8 is attributable to the failure of the drywell head bolt washers (Attorney

General Opposition at 2). The Attorney General notes that the record clearly shows that the

Start-Up Preparations commenced once the ILRT was finished on August 6, 1991, and that,

consequently, these activities were not performed in parallel with repairs of the drywell head,

as the Company asserts (id., citing Exh. BE-ESK-70). According to the Attorney General,

the failure of the drywell head bolt washers actually resulted in a seven-day extension of the 

RFO-8 schedule: four days to replace the washers and three days to redo the ILRT (id.,

citing Tr. 1, at 115-117).
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4. Analysis  and  Findings

The Company seeks reconsideration of the Department's findings regarding the

duration of the outage extension that resulted from the failure of the drywell head bolt

washers. However, the Company has failed to bring to light any previously unknown or

undisclosed facts concerning the failure of the drywell head bolt washers that would have a

significant impact on the Department's decision. The Company also has failed to establish

that the Department's findings on this issue were the result of mistake or inadvertence. The

Company's request for reconsideration of this matter is merely an attempt to reargue an issue

already considered and decided.7 Therefore, the Company has failed to meet the

Department's standard for reconsideration.

B. "A"  Heat  Exchanger

1. Background

On May 24, 1991, an inspection of the "A" heat exchanger revealed a failure of the

partition plate. Order at 17, citing Exh. BE-ESK-24, at 32. The partition plate failure

resulted from an error in an engineering design calculation and consequent design weakness. 

Id., citing Exh. BE-ESK-48, at 2. The Department found in the Order that the Company

was responsible for its contractor's design error. Id. at 19-20. The Department also found

that this imprudent action resulted in a five-day extension of the critical path of RFO-8. Id.

                                        
7 The Department notes that the Attorney General's position is also without merit. The

Attorney General suggests, based on the oral testimony of the Company's witness, that
the drywell head bolt washers' failure resulted in a seven-day extension of RFO-8. The
record, however, shows that the Company witness' testimony on this point was very
general and did not include any reference to specific dates of RFO-8 extensions (Tr. 1,
at 115-117). However, the written documents submitted by the Company and entered
into the record indicate that the actual extension of RFO-8 was nine days
(Exhs. BE-ESK-1, at 31; BE-ESK-24, at 48-49; BE-ESK-70).
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2. Company's  Position

The Company does not challenge the Department's finding of imprudence (see

footnote 6, above), but argues that the actual extension of RFO-8 was only five hours and

not five days as the Department found in the Order (Company Motion at 5). The Company

seeks reconsideration of this finding "because [a] review of the record and the Department's

stated basis for disallowance of replacement power costs indicates that the Department has

incorrectly calculated the number of days of delay attributable to the alleged incidence of

imprudence" (id. at 2).

The Company maintains that the Department has overstated the effect of the "A" heat

exchanger repairs on the duration of the outage (id. at 5). The Company argues that "if the

`A' heat exchanger repair had not been required, ... then [RFO-8] would have been

shortened in duration by only five hours and not five days as found by the Department" (id.). 

In support of this statement, the Company refers to the full list of the activities actually

performed during RFO-8 (id., citing Exh. BE-ESK-73, Attachment 3, at 8). According to

the Company, this exhibit "clearly demonstrates that the completion of the Loop `A'

electrical work (activity K.E. 3H), which was the underlying critical path of the `A' heat

exchanger work, occurred at 1200 hours on June 9, 1991, five hours before the completion

of the `A' heat exchanger repair activity (activity K.E. 3E), which occurred at 1700 hours

on June 9, 1991. See also RR-AG-5" (id.).

3. Attorney  General's  Position

The Attorney General disagrees with the Company's claim that only a five-hour

extension of RFO-8 resulted from the failure of the "A" heat exchanger (Attorney General

Opposition at 3). The Attorney General argues that the Company "disputes the Department's
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finding on grounds raised for the first time in the Company Motion," and asserts that the

Department should dismiss BECo's request to reconsider the finding regarding the

failure of the "A" heat exchanger in accordance with the principles set forth in Fitchburg

(id.).8

The Attorney General notes that BECo's witness admitted during the hearing that the

"A" heat exchanger problem resulted in a five-day extension of the RFO-8 schedule and that

the Company, until filing its Motion, "had never debated this issue" (id. at 3-4, citing Tr. 1,

at 70-71). The Attorney General asserts that it is too late now for BECo to refocus its

argument (id. at 4).

4. Analysis  and  Findings

The Company seeks reconsideration arguing that the "A" heat exchanger repairs

resulted in a five-hour rather than a five-day extension of RFO-8. The Company has

presented no new facts which were previously unknown or undisclosed to warrant the

Department's reconsideration of the extent of the outage due to the "A" heat exchanger

repairs. Although the Company argues that reconsideration is warranted because of a

Department mistake, the Company does not point to any specific error in the Order but,

instead, has presented only new arguments. The presentation of new arguments is not

                                        
8 In Fitchburg at 2, the Department stated that a motion for reconsideration requires the

Department to re-examine the record for the express purpose of substantively
modifying a decision made after review and deliberation. The Department, however,
admonished that such a motion should not be the occasion for the reargument of issues
previously decided by the Department inasmuch as the appellate court is the proper
forum for such argument. Id.
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appropriate on a motion for reconsideration.9 Therefore, the Company has failed to meet the

reconsideration standard.

C. Reactor  Building  Crane

1. Background

On May 4, 1991, during disassembly of the reactor at the beginning of RFO-8, the

reactor building crane failed because the bearings inside the sheaves of the lower pulley

block were worn, and the sheaves of the upper pulley block had seized. Order at 23, citing

Exh. BE-ESK-36. The root cause of the crane failure was found to be a lack of lubricant in

the bearings. Id., citing RR-AG-4, at 3. The crane's specifications require graphite

lubrication to be provided by a stick of graphite located within each bearing assembly. Id. 

The Company determined that the graphite stick had been used up, causing the bearings to

seize and damaging several bearings and sheaves within the upper pulley block. Id.

at 23-24.

In the Order, the Department found that the Company should have estimated the useful

lifetime of the bearings with graphite lubrication and used that information to develop a

maintenance and replacement schedule. Id. at 25. In the event that the Company was unable

to develop such an estimate, the Department determined that the Company should have

compared the costs of occasional inspections of the bearing internals with the costs of any

                                        
9 Although the Department need not address the Company's new arguments, we note

even if these new arguments were considered, the totality of the evidence would lead to
the same conclusion. The Company failed to sustain its burden of proving that the "A"
heat exchanger repairs resulted in a five-hour rather than a five-day extension of
RFO-8. Thus, even if the Department were to consider the Company's new
arguments, the Company would still fail to sustain its burden of establishing that its
actions were reasonable.
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consequential damages that might have resulted from the bearing failure and based any

decision not to conduct such inspections on that comparison. Id.

The Department concluded that the Company failed to assess the working life of the

reactor building crane bearings, and that the failure to take all reasonable actions ultimately

resulted in the failure of the crane's sheave bearings during RFO-8. Id. at 26. The

Department also found that a two-day extension of RFO-8 was attributed directly to this

imprudent action. Id.

2. Company's  Position

The Company challenges the Department's finding of imprudence regarding the reactor

building crane bearing failure (Company Motion at 5). The Company asserts that the Order

does not identify the record evidence which supports the findings of imprudence (id. at 3). 

The Company further maintains that the Department has held the Company to the

"inappropriately high standard of absolute liability" (id.).

The Company asserts that the Department must reconsider its finding of imprudence for

the following reasons. First, according to the Company, the record clearly demonstrates that

the lubrication system was an enclosed system which required complete disassembly for

inspection (Company Motion at 6, citing Tr. 1, at 136-137). Second, the Company asserts

that it followed its inspection and crane preparation procedures prior to using the crane (id.,

citing Tr. 1, at 40-43, 128-133). Third, the Company states that the record shows that the

crane functioned normally up to the moment of its unexpected failure (id., citing Tr. 1,

at 31). Finally, the Company reiterates that the crane expert who investigated the failure

determined that the failure was sudden in nature (id., citing Exh. BE-ESK-36).
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The Company claims that in the Order, the Department "developed a theory of

imprudence which was not discussed on the record and which the Company had no

opportunity to address during the hearings" (id. at 7). The Company asserts that the

Department's decision established and applied a standard of absolute liability, by which a

utility is responsible for any outage delay due to any equipment failure, regardless of fault

and regardless of the type of equipment (id.).

3. Attorney  General's  Position

The Attorney General asserts that BECo's request for reconsideration of the issue

should be dismissed in accordance with the standard articulated in Fitchburg (i.e., that a

motion for reconsideration is not an opportunity to reargue issues) (Attorney General

Opposition at 6). The Attorney General notes that the Department's findings are fully

consistent with the four points that are mentioned by the Company as the grounds for

reconsideration (id. at 5).

4. Analysis  and  Findings

The Company's assertion that the Department should reconsider and clarify this finding

of imprudence hinges on the Company's claim that the evidence in the record demonstrates

that the reactor building crane bearing failure was unforeseeable and that the Company's

maintenance practices regarding the crane were prudent. However, the Company has not

presented any previously unknown or undisclosed facts regarding this issue. First, the

Department did consider the fact that the lubrication system was an enclosed system which

required complete disassembly for inspection (Order at 24-25; Tr. 1, at 136-137). Second,

the Department did recognize that the Company had followed its inspection and crane

preparation procedures prior to using the crane (Order at 23-25; Exhs. BE-ESK-1, at 22;
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BE-ESK-35; Tr. 1, at 40-43, 128-132). Third, the Department did recognize that the crane

had functioned normally up to the moment of its failure (Order at 23-25; Exh. BE-ESK-36). 

Finally, the Department did reach its decision after considering the record information

regarding the interview with the crane "expert" (Exh. BE-ESK-36; Tr. 1, at 30-46, 127,

135-137). However, in the Order, the Department found that those factors did not justify the

Company's failure to inspect the bearing, or to make an assessment of the useful life of the

crane bearing lubrication system. Order at 25-26. Instead, the Department determined that,

because it was not possible to inspect the bearing lubrication system without its complete

disassembly and because a potential existed for a sudden failure of the bearing without any

advance indication, it would have been both reasonable and necessary for the Company to

have estimated the useful life of the bearing lubricant and to develop an appropriate

maintenance and replacement schedule. Id. at 25. The Company's argument, therefore, is

not based on any new evidence previously unknown or undisclosed to the Department or on

the Department's mistake or inadvertence. Therefore, the Company only has reargued issues

already determined.

Moreover, the Department has not established an inappropriate or new standard of

liability for the review of generating unit performance, as asserted by the Company. 

Nonetheless, the Department will clarify the standard to which it held the Company. The

statute governing performance reviews expressly requires the Department to determine

"whether the company failed to make all reasonable or prudent efforts." G.L. c. 164,

§ 94G(a). Consistent with Section 94(a), the Department determined in the Order that the

Company's failure to estimate the useful life of the bearing lubricant and to develop an

appropriate maintenance and replacement schedule was responsible for the crane bearing
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failure that resulted in an extension of the outage. The Company was afforded a full

opportunity to prove that its actions were reasonable and prudent despite its failure to achieve

its performance targets. Thus, the Department has not held the Company to a standard of

absolute liability, but rather to the precise standard set forth in the governing statute. 

Therefore, for the reasons stated above, reconsideration of the Department finding of

Company imprudence regarding the reactor building crane failure is not warranted.

D. Refueling  Bridge

1. Background

On June 26, 1991, during the process of removing a fuel bundle from the reactor to the

spent fuel pool, the refueling bridge grapple opened unexpectedly and a fuel bundle was

dropped. Order at 12, citing Exhs. BE-ESK-1, at 27; BE-ESK-54, at 2. The Company's

investigation systematically rejected all but two possible causes of the incident: (1) an

electrical transient, which might have caused a false signal in the grapple control system; and

(2) "personnel interaction" (i.e., human error). Id., citing Exh. BE-ESK-1, at 27. The

Company was not able to establish which of these two possible causes was the actual root

cause of the incident. Id., citing Tr. 1, at 96-97. The incident resulted in a three-day

extension of RFO-8. Id., citing Exh. BE-ESK-1, at 27.

In its Order, the Department rejected an electrical transient as a possible cause of the

grapple's premature release, based on the absence of evidence that any electrical transient

occurred at the time of the incident. Id. at 15. In the Order, the Department concluded that

"personnel interaction" (i.e., operator error) was the only possible cause for the incident,

because the Company testified that it was able to identify only two possible causes, an 
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electrical transient and "personnel interaction," and because the record supported elimination

of one of these causes, an electrical transient. Id.

The Department further evaluated whether the incident resulted from reasonable and

unavoidable difficulties at the man/machine interface, or simply from an error by the

operator. Based on the evidence presented by the Company, the Department found that the

man/machine interface was inherently "user friendly." Id. at 16. The Department also

determined that there was no evidence that the error was unforeseeable or inevitable, or that

it resulted from causes that were beyond the control of the Company and its employees. Id.

at 15-17.

In the Order, the Department acknowledged that

[n]ot every instance of human error that results in a forced outage or an
extension of a planned outage is the result of unreasonable or imprudent
behavior for which fault may be assigned. Erroneous actions may result
from unforeseeable and unavoidable causes that are beyond human
control (such as unexpected health problems). In such cases, the human
error is without assignable fault .... (Order at 16).

The Department found "that when an outage or an extension of an outage is due to

human error, and because it is in the best position to do so, the Company should bear the

burden of proving that the error was unforeseeable and beyond the Company's control. If

the Company does not adequately rebut this presumption, the Department will conclude that

the action in question was imprudent." Order at 16-17. Based on the evidence, the

Department concluded that the Company failed to rebut the presumption that the operator's

error was a mistake and not beyond the Company's control and thus found imprudence. 

Id. at 17.
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2. Company's  Position

The Company challenges the Department's finding of imprudence regarding the

dropped fuel bundle (Company Motion at 8). As with the reactor building crane bearing

issue, the Company asserts that the Order does not identify the record evidence which

supports the findings of imprudence (id. at 3, 9). The Company further maintains that the

Department has held the Company to the "inappropriately high standard of absolute liability"

(id. at 3).

The Company asserts that the Department's finding that an electrical transient was not

the cause of the grapple's disengagement is not supported by the record (id. at 8, n.6). The

Company also complains that the Department has established a standard imposing a

presumption of imprudence, which creates an unfair burden on the Company (id. at 9).

3. Attorney  General's  Position

The Attorney General disagrees with the Company and maintains that the Department's

finding of imprudence is fully supported by the record evidence (Attorney General

Opposition at 6).

4. Analysis  and  Findings

The Company argues that (1) there is insufficient evidence to conclude whether an

electrical transient or personnel interaction caused the fuel bundle to drop, and (2) the

Department erred in placing a presumption of imprudence on the Company. Thus, the

Company seeks reconsideration of the Department's finding of imprudence and clarification

of the standard of review to which the Department has held the Company. The Department

finds that the language in the Order regarding the standard of review is sufficiently

ambiguous to leave doubt as to its meaning and thus warrants clarification.
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As noted in Section II.C, if an electric company fails to meet system performance

targets approved by the Department, the company must present evidence explaining such

variance at the next fuel charge proceeding. G.L. c. 164, § 94G(a). The statute places the

burden on the company of establishing the reasonableness of its actions and requires the

Department to disallow recovery of replacement power costs if the company fails to sustain

its burden of proof.

As a result of its investigation, the Company narrowed the possible causes of the

actuation of the fuel grapple to either an electrical transient or personnel interaction. The

Department's investigation found no evidence of electrical failure, i.e. that the monitoring

devices calibrated to detect such a transient recorded none. Order at 15. Therefore, the

Department determined that the Company had failed to demonstrate that the electrical

transient was a plausible cause of the grapple's actuation. Id.

The Department also investigated personnel interaction as a cause of the fuel bundle

drop. The Department noted that personnel interaction could be (1) a person/machine

interface that has a design deficiency, (2) a human error that resulted from an unforeseeable

or unavoidable cause that is beyond human control (such as an unexpected health problem)

that is without assignable fault, or (3) human error that was simply a mistake for which the

Company is liable. Id. at 16. The statute effectively places the burden of proof on the

Company to establish that the personnel interaction was either (1) person/machine interface

that has a design deficiency without assignable fault, or (2) human error without assignable

fault. The Department's investigation of person/machine interface found no similar

occurrences at Pilgrim or other reactors. Id. at 15. The Department concluded that the

person/machine interface was inherently sound (i.e., sufficiently user-friendly). Id.
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at 15, 16. Furthermore, the Company failed to present any evidence that human error

resulted from an unforeseeable or unavoidable cause that is without assignable fault. 

Therefore, the Company failed to present any evidence to sustain its burden of proof that,

based on what it knew or should have known at the time of the event, its actions were

reasonable. The finding that the Company is responsible for the fuel bundle drop is based on

the failure of the Company to sustain its statutory burden of proving that it acted reasonably -

- not, as the Order suggested, based on its failure to overcome any presumption of

imprudence. Accordingly, the Department's finding of imprudence regarding the Company's

actions concerning the fuel bundle drop, which resulted in a three-day extension of RFO-8, is

valid.

The Company also requested reconsideration of the Department's finding concerning

the fuel bundle drop asserting that (1) the Department used an inappropriate standard of

review and (2) there was insufficient evidence to support the Department's findings. Other

than challenging the standard of review applied by the Department, which we addressed

above, the Company has not presented any previously unknown or undisclosed facts or

established any mistake or inadvertence. Therefore, reconsideration is not warranted.

IV. ORDER

Accordingly, after due consideration, it is hereby

ORDERED: That the portion of the "Motion for Clarification and Reconsideration"

filed by Boston Edison Company on May 3, 1993, requesting clarification of the Department

standard to which it is holding the Company in regards to the finding of imprudence in

connection with the failure of the reactor building crane bearings be and hereby is granted,

and it is
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FURTHER  ORDERED: That the portion of the "Motion for Clarification and

Reconsideration" filed by Boston Edison Company on May 3, 1993, requesting clarification

of the Department standard to which it is holding the Company in regards to the finding of

imprudence in connection with the inadvertent actuation of the refueling bridge grapple be

and hereby is granted, and it is

FURTHER  ORDERED: That the portion of the "Motion for Clarification and

Reconsideration" filed by Boston Edison Company on May 3, 1993, asserting that incorrect

reading of the record relevant to the failure of the drywell head bolt washers led to

miscalculation of the extension of the eighth refueling outage at Pilgrim in the Department's

April 15, 1993 Order, be and hereby is denied, and it is

FURTHER  ORDERED: That the portion of the "Motion for Clarification and

Reconsideration" filed by Boston Edison Company on May 3, 1993, asserting that incorrect

reading of the record relevant to the failure of the "A" heat exchanger led to miscalculation

of the extension of the eighth refueling outage at Pilgrim in the Department's April 15, 1993

Order, be and hereby is denied, and it is

 FURTHER  ORDERED: That the portion of the "Motion for Clarification and

Reconsideration" filed by Boston Edison Company on May 3, 1993, asserting that the

Department's finding of imprudence in connection with the failure of the reactor building

crane bearings is not supported by the record evidence, be and hereby is denied, and it is
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 FURTHER  ORDERED: That the portion of the "Motion for Clarification and

Reconsideration" filed by Boston Edison Company on May 3, 1993, asserting that the

Department's finding of imprudence in connection with inadvertent actuation of the refueling

bridge grapple is not supported by the record evidence, be and hereby is denied.

By Order of the Department,


